
 

 

 

MINUTES – PROJECT DEVELOPMENT BOARD 

MERCER COUNTY JUDICIAL CENTER 

MARCH 15, 2010 

 

 

CALL TO ORDER:   

The Project Development Board met Monday, March 15, 2010 at 8:00 a.m. in the 

Fiscal Court Building located at 134 South Main Street in Harrodsburg.  The 

meeting was called to order by Judge Milward Dedman, Chairman. 

 

ROLL CALL 

Upon a roll call by Gayle Horn, present were the following board members:  Judge 

Milward Dedman, Tommy Hurst, JoEtta Wickliffe, Judge Darren Peckler, Judge 

Jeff Dotson, Alvis Johnson, David Patrick, and Rose Bishop.  Also present were 

David Sumner and Frank Isaacs from Codell Construction, and Chris Greene from 

CMW, Inc. 

 

APPROVAL OF MINUTES 

The minutes of the February 15, 2010 meeting of the PDB were approved as 

presented on a motion by Judge Jeff Dotson, with a second by Rose Bishop.  Ms. 

Bishop noted that this meeting was icy and slick conditions.  Motion carried. 

 

REQUEST FROM VISITOR: 

David Smith, a local citizen, came before the PDB to request the Masons be allowed 

to place a time capsule and cornerstone in the foundation of the new Mercer County 

Judicial Center, and have a ceremony at that time.  Jim King stated this is a 

common practice for these buildings.  Tommy Hurst made a motion to allow the 

local Masons to put in a cornerstone and time capsule in the Judicial Center, but to 

let the PDB know what will be in the time capsule before the installation.  Judge 

Darren Peckler made a second to the motion.  Motion carried. 

 

REPORTS/UPDATES: 

CMW, INC – Chris Greene brought two samples of brick for the Judicial Center for 

a selection by the board.  After consideration, Judge Darren Peckler made a motion 

to choose the 238 Lexington Brick for the Judicial Center.  JoEtta Wickliffe made a 

second to the motion.  Motion carried.  It was noted there had been a discussion 

about the Circuit Court Clerk’s Office, but they have decided not to make any 

change. 

CODELL CONSTRUCTION CO. – David Sumner stated they have started 

working on the footers for the Judicial Center and have approximately 65% of those 

finished.  They will be finishing the footers and installing the re-bar for the next 30 

days.  Mr. Sumner requested approval of the following change orders:  Change 

Order #5 – Amendment of the original contract date giving a 31 day extension; 



Change Order #7 – remediation, design, & geo-tech, 89 day extension;  Change 

Order #8 - $71,406.25 cost to remove 320 lbs of mass rock excavation and trench 

excavation;  Change Order #10 - $700.00 for labor & materials to make changes to 

structural steel and re-design.  Judge Peckler noted he would like for the board to 

see the change orders before they are asked to vote on them in the future.  JoEtta 

Wickliffe then made a motion to approve Change Orders #5, 7, 8, & 10.  Judge 

Darren Peckler made a second to the motion.  Motion carried. 

ADMINISTRATIVE OFFICE OF THE COURTS:  Jim King encouraged members 

of the Project Development Board to go by the construction site and watch the 

progress on the Judicial Center. 

 

PAYMENT APPLICATIONS: 

Bills totaling $ 229,835.99 were reviewed and approved on a motion by JoEtta 

Wickliffe, with a second by Tommy Hurst.  Motion carried. 

 

NEXT REGULAR MEETING 

The next regular meeting of the Project Development Board will be held on 

Monday, April 19, 2010 at 8:00 a.m. in the Fiscal Court Building. 

 

OTHER BUSINESS 

David Patrick asked how much of the 10% contingency has been spent to date, but 

was told that figure was not available today from those present.  Mr. Patrick stated 

he wants them to bring that figure to every monthly meeting from now on. 

 

ADJOURNMENT 

Upon a motion by Judge Darren Peckler, with a second by Tommy Hurst, the 

meeting was adjourned.  Motion carried. 

 

 

Respectfully Submitted By, 

Gayle Horn, Secretary 

 

 

 


